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Linda Vista Rd Napa to Friars 1999 6  CPUC Rule 20 A $731,976 3,858 2 SDGE & Cox complete;  AT&T to finish Sep 2006
CCDC, A3, P2 Logan to Main 2003 2  CPUC Rule 20 A $1,449,492 6,967 43 AT&T  & Cox complete; SDGE has one customer to cut over to underground system
Tennyson/ Stern Chatsworth to Willow 2003 2  CPUC Rule 20 A $1,145,000 3,230 89 AT&T complete ; Cox 20% complete customer cut-overs; SDGE 99% complete customer cut-overs
Luna Avenue Clairmont Mesa to Monongahela 2003 6  CPUC Rule 20 A $1,613,478 4,919 113 SDGE customer cutovers complete; AT&T 60% complete with cabling;  Time Warner 20% complete cabling
Linda Vista Road Morena to Mildred 2003 6  CPUC Rule 20 A $771,891 2,319 24 SDGE 85% complete customer cut-overs; AT&T 75% complete cabling; Cox 50% complete customer cut-overs
30th Street/Fern, Phase II (Dist.) Maple to A Street 2003 3  CPUC Rule 20 A $4,683,117 9,714 134 Cox complete; SDGE starting customer cut-overs; AT&T 50% complete with cabling 
Voltaire Street Calatina to Sunset Cliffs 2003 2  CPUC Rule 20 A $1,156,510 3,723 42 Cox 30% complete customer cut-overs; SDGE starting customer cut-overs;  AT&T 10% complete cabling
Pacifica Drive Bluffside Ave to Amity St 2003 2  CPUC Rule 20 A $1,767,822 5,541 108 SDGE 85% complete cabling; Time Warner and AT&T not yet started cabling
Princess View Drive Waring Rd. to Fontaine St 2003 7  CPUC Rule 20 A $982,179 2,976 49 Cox 10% complete cabling; SDGE 75% complete cabling;  AT&T 25% completed cabling
Gaines Street Block Riley,Gaines,Lauretta,Napa,Azuna 2003 6  CPUC Rule 20 A $822,789 2,865 33 Electrical Panel work complete; trenching 75% complete
252 Corridor Park 2003 8  CPUC Rule 20 A $1,077,038 2,997 35 Electrical Panel work complete; Trenching just started
Hill Street Catalina to Sunset Cliffs Blvd 2003 2  CPUC Rule 20 A $1,747,121 5,670 75 Electrical Panel work complete; Trenching just started

Linda Vista Road Transmission Morena to Mildred 2003 6 Surcharge $3,298,310 6,010 0 SDGE to remove overhead with Distribution project No AT&T or Cable facilities
Milton St Burgener Blvd to Morena 2000 6 Surcharge $2,206,445 6,448 57 SDGE complete; Time Warner 90% complete removing overhead wires AT&T not working
Lisbon Street 69th to Jamacha 2003 4 Surcharge $1,102,888 4,013 69 SDGE complete; Cox begin overhead removal August 31 AT&T not working
La Jolla Scenic Drive N. Sugarman  to L.J. Village 2003 1 Surcharge $872,875 2,989 19 SDGE complete; Time Warner 15% complete pulling cable AT&T not working
Orange Avenue Fairmount to 54th Street 2003 7 Surcharge $3,027,949 11,694 96 SDGE complete;  Cox 40% complete with customer cut-overs AT&T not working
Catoctin Drive Montezuma to 63rd 2003 7 Surcharge $1,035,056 2,986 43 SDGE complete; relocating one streetlight; Cox 5% complete customer cut-overs AT&T not working
CCDC Area 1, Phase 2, Job 2 Ash - Cedar, Front- 4th, Union 2003 2 Surcharge $1,702,982 8,678 43 SDGE complete except for one customer; Cox 40% complete removing overhead AT&T not working
Madra Ave Del Cerro to Park Ridge 2003 7 Surcharge $2,693,836 9,290 126 SDGE complete; Cox 10% complete with customer cut-overs AT&T not working
Hollister St Coronado to Tocayo 2003 8 Surcharge $1,421,687 5,625 17 Cox complete; SDGE 90% complete removing overhead AT&T not working
Princess/ Spindrift Street Sprindrift to Torrey Pines 2003 1 Surcharge $831,367 1,987 32 SDGE 95% complete customer cut-overs; Time Warner 20% complete cabling AT&T not working
CCDC Area 1, Phase 2, Job 1 California Street 1999 2 Surcharge $3,822,010 5,603 16 Cox complete; SDGE ready to begin cabling (cabling delayed for development coord. AT&T has no facilities
Abbott Street W. Pt. Loma to Newport Ave 2003 2 Surcharge $2,041,856 6,942 160 Cox 100% complete cabling; SDGE 100% complete cabling and 30% overhead remo AT&T not working
Meade Avenue I-805 to 44th St 2003 3 Surcharge $4,114,503 13,889 128 Cox 100% complete cabling; SDGE ready to begin cabling AT&T not working
Meade Avenue I-805 to New Jersey 2003 3 Surcharge $3,689,031 14,675 125 Cox 100% complete cabling; SDGE ready to begin cabling AT&T not working
Camino Del Rio South Texas St to Mission Center 2003 6 Surcharge $1,036,454 5,042 1 Trenching complete; SDGE, Time Warner and Cox to begin cabling AT&T not working
Soledad Avenue Hillside Dr. to Exchange Pl. 2003 1 Surcharge $2,131,407 5,934 51 Trenching 100% complete; ready to begin cabling AT&T not working
Hidden Valley Rd/ Via Capri Torrey Pines to LJ Scenic S 2003 1 Surcharge $1,110,251 4,272 17 Trenching 100% complete; ready to begin cabling AT&T not working
Residential Project Block 3 - FF Talmadge 2004 3 Surcharge $16,834,144 31,912 771 Electric panel work 65% complete; Trenching 45% complete AT&T not working
Residential Project Block 6 - Z Serra Mesa 2004 6 Surcharge $16,491,508 33,000 879 Electric panel work 99% complete; Trenching 35% complete AT&T not working
Oceanview Blvd I-15 to 42nd 2003 4 Surcharge $2,643,157 7,557 206 Panels completed; mainline trenching begin in mid/late September AT&T not working
28th Street Sampson to Harbor Dr 2003 8 Surcharge $2,372,267 6,773 69 Panels 65% complete; mainline trench delayed for MTDB permit AT&T not working
Gaines Street Block Transmission Riley,Gaines,Lauretta,Napa,Azuna 2003 6 Surcharge $1,914,000 2,200 33 Trenching to begin early/mid September No AT&T or Cable facilities
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Chatsworth Blvd Nimitz to Dixon 2000 2 Surcharge $1,122,196 3,706 9 Separate AT&T Trench complete Complete except for AT&T
Santa Barbara St Point Loma  to Newport 2000 2 Surcharge $2,209,245 3,774 23 Separate AT&T Trench complete Complete except for AT&T
Kelton Rd Luber St to Alvin St 2000 4 Surcharge $1,125,823 2,245 53 Complete except for AT&T
Goldfinch St University Ave to Sutter 2000 2 Surcharge $775,847 1,297 27 Complete except for AT&T
Carmel Valley Rd I-5 to Torrey Pines Rd 1998 1 Surcharge $867,973 2,053 26 Complete except for AT&T
Burgener Blvd Field to Milton St 2000 6 Surcharge $1,556,877 3,992 114 Separate AT&T Trench complete Complete except for AT&T
Meadowbrook Blackstone to Skyline 2000 4 Surcharge $1,504,239 4,273 67 Separate AT&T Trench in construction (5% complete) Complete except for AT&T
Cowles Mtn Blvd Navajo Rd to Acuff Dr 2000 7 Surcharge $2,068,570 6,484 150 Complete except for AT&T
Churchward St Euclid Ave to Skyline Dr 2000 4 Surcharge $1,300,836 3,706 61 Separate AT&T Trench complete Complete except for AT&T
Scott St 900 Block 2000 2 Surcharge $535,656 600 7 Complete except for AT&T
Twain, 50th, Orcutt Mission Gorge to Waring 2000 7 Surcharge $1,846,292 7,097 134 Complete except for AT&T
10th Avenue Date to Beech 2003 2 Surcharge $520,719 918 7 Complete except for AT&T
La Jolla Mesa Dr Lamplight Dr to Turquoise 2000 1 Surcharge $1,000,511 2,225 20 Complete except for AT&T
Pennant Way Regents  to Stresemann 2003 1 Surcharge $598,341 1,196 10 Complete except for AT&T
B Street, Ph II 24th Street to Edgemont 2000 8 Surcharge $1,781,076 5,703 48 Complete except for AT&T
Broadway Ave 25th to 30th 2000 8 Surcharge $943,342 3,211 11 Separate AT&T Trench complete Complete except for AT&T
Jackson Drive Lake Shore Dr to City Limits 2000 7 Surcharge $1,980,236 5,845 140 Complete except for AT&T
Silverado St Eads Ave to Ivanhoe Ave 2000 1 Surcharge $947,067 2,530 2 Complete except for AT&T
47th Street Imperial to Logan 2000 4 Surcharge $912,583 3,222 21 Separate AT&T Trench complete Complete except for AT&T
Saturn Blvd Coronado Ave to Leon Ave 2000 8 Surcharge $1,022,909 3,982 16 Complete except for AT&T
25th Street Market St to Commercial 2000 8 Surcharge $869,383 1,969 26 Complete except for AT&T
San Antonio Street McCall to Kellog 2003 2 Surcharge $812,457 2,394 19 Complete except for AT&T
Market St 47th to Iona Dr 2000 4 Surcharge $1,970,627 7,842 64 Complete except for AT&T
Roswell, 51st Market to Kelton 2003 4 Surcharge $2,049,009 5,035 103 Complete except for AT&T
Leon Avenue Hollister St to Saturn 2003 8 Surcharge $830,301 2,693 22 Complete except for AT&T
Fairmount Avenue Thorn St to Myrtle Ave 2003 3 Surcharge $857,730 2,153 19 Complete except for AT&T
Gramercy Dr Ruffin Rd to Sandrock Rd 2000 6 Surcharge $896,528 2,864 24 Complete except for AT&T
Fort Stockton Dr Pine St to Hawk St 2000 2 Surcharge $2,471,003 6,414 76 Complete except for AT&T
Bird Rock Avenue LJ Blvd to end of Bird Rock 2003 1 Surcharge $816,655 1,747 64 Complete except for AT&T

** EXCEPT WHERE NOTED - ALL PROJECTS HAVE HAD THE AT&T CONDUITS PLACED IN THE JOINT TRENCH TO AVOID FUTURE DOUBLE TRENCHING.  THEY
WERE PLACED PER DESIGNS PROVIDED BY AT&T AND AT CITY EXPENSE PER SETTLEMENT AGREEMENT.  PER AGREEMENT, AT&T TO REIMBURSE CITY WHEN READY TO USE CONDUITS

UNDERGROUNDING COMPLETE EXCEPT FOR AT&T **


